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WRAP PROJECT MEETING
2704HV/Rm. G229/600 Area

Hanford, Washington
February 28, 2002

12:00 p.m. to 12:15 p.m.

Agenda

I. Approval of January 31, 2002 WRAP Project Meeting Minutes (Ecology/DOE-
RL/FM

II. Operational Status

III. Project Specific Issues
A. Conversion of LLW Line Status
B. Update of Mod E Settlement Discussions

IV. General Discussions

V. Status of Actions

VI. New Action Items

VII. Next Project Managers Meeting



WRAP PROJECT MEETING MINUTES
Project Managers Meeting
2704HV/G229/600 Area

Hanford, Washington

February 28, 2002

I. Approval of the January 31, 2002 WRAP Project Meeting Minutes
(Ecology/DOE-RL/FH)

II. Operational Status (Harlan Boynton FH)
WRAP Fiscal Year to date Progress (February 22, 2002)

• WIPP	 Non WIPP
100	 334	 drums NDE
100	 173	 drums NDA

•	 33 drums processed Low Level Glovebox
•	 111 TRU Glovebox
• 39 boxes NDE
•	 1 Visual Examinations

• WRAP Shipment in February 51.9 M3

46.2 M3 Disps osal - Low Level Burial Grounds

	

3.8	 M Storage - Central Waste Complex

	

1.9	 M3 Storage — Z plant

• Notifications: none

• WRAP occurrences this period: none

• Activities: ASTD proposal kickoff

Design / Procurement / Work packages underway

III. Project Specific Issues
A. Conversion of LLW Line status

1. Harlan Boynton reported that WRAP has submitted an Accelerated Site
Technology Deployment proposal to secure funding and approval for the
conversion of one LLW line to a TRU line.

B. Update of Mod E settlement discussions
1. The permit is being completed and should be ready for the first round of

DOE-RL and Ecology reviews by next week.
2. Jeannette Hyatt (FH) reported that the hearing date has been vacated. The

effective implementation date is August 1, 2002, plus or minus 15 days
depending on the length of the public comment period.



IV. General Discussions
A. No further discussions to report.

V. Status of Actions
A. No action items to report.

VI. New Action Items
A. No new action items to report.

VII. Next Project Managers Meeting
A. The next project meeting is scheduled for March 28, 2002.



WRAP PROJECT MEETING
Project Managers Meeting

2704HV/Rm. G229/600 Area
Hanford, Washington

February 28, 2002

Attendance List
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